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A. Opening Remarks

* Introduction of CCC Oversight Committee Members
e Introduction of CCCD Staff
* Opening Remarks by Director of Toll Facilities




B. LLegislatively Mandated Completion off Four: Projects

The legislature mandated that certain items be completed before
any funding could be done on the 13 projects

Opening transit lanes for “HOV2” or “High Occupancy Vehicles 2” traffic
on the Greater New Orleans Mississippi River Bridges.

Providing an additional toll tag lane for cars entering from the Algiers area.

Installing a video or photo monitoring system as defined in R.S.
47:820.5.1(C)(3).

Repainting the upriver span of the Crescent City Connection bridge (CCC
Bridge No. 1)

All of these were completed




C. Completed Projects from List of: Original 1s Projects

Completed Projects

Funding of the required land use plan of the bridges right of way.
Completion of the bridge(s) project and its approaches.

Lighting of the Eastbank and Westbank approaches to the bridge(s) project,
Including the Westbank Expressway approach through ground level and the
planning and construction of turn lanes, turn-arounds, and intersections,
lighting, maintenance, grass cutting, and landscaping of the Westbank
Expressway and connecting arteries.

The legally and structurally required control devices regulating traffic on
the exclusive transit lanes construction in accordance with federal laws and
guidelines. This has been completed.

The General DeGaulle Drive, Terry Parkway and Shirley Drive landscaping
and beautification project.




[D. Status off Remaining Projects from Original 13 Projects

« Extension Of Peters Road South To An Intersection With
Louisiana Highway 23

* Four-laning of Lapalco Blvd. from Victory Drive to Highway 90
* Improvements on Barataria Blvd. & Terry Parkway
« 4% Street Extension to Burmaster/General DeGaulle

 Upgrading of Peters Road and its rail corridor and an
additional toll tag lane for cars entering from Algiers area

« Down Ramp exit to Mardi Gras Blvd. to service Algiers area

« Repainting of the Crescent City Connection




[D. Status off Remaining Projects from Original 13 Projects

Extension of Peters Road South to an Intersection with Louisiana Highway 23

» Feasibility study to connect with the existing rail line along La 23 in Plaquemines
Parish completed in December 2002

» Upgrading Peters Road from two (2) to three (3) lanes from Fourth Street to Lapalco
Blvd.
o Letin July, 2005
o Cost - $3.8 million

» Section of Peters Road from Lapalco Blvd. to Engineers Road was also studied for
widening by the RPC
o On hold due to cost and need to stabilize the Murphy Canal embankment
o Need information from consultant
o Cost—To Be Determined

« Environmental Assessment (EA) for extension of Peters Road (LA 3017 from
Engineers Road to Belle Chasse Highway (LA23) in Plaguemines Parish

o Federal Highway Administration issued a Finding of No Significant Impact (FONSI) in
December, 2004.

o Cost - $81.1 million




. Status off Remaining Projects from Original 13 Projects

Extension of Peters Road South to an Intersection with Louisiana
Highway 23
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. Status off Remaining Projects from Original 13 Projects

Extension of Peters Road South to an Intersection with Louisiana
Highway 23

3 Completed portion of T
prrero 88 ; Peters Road from 4t
Street to Lapalco
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. Status off Remaining Projects from Original 13 Projects

Extension of Peters Road South to an Intersection with Louisiana
Highway 23

Portion of Peters Road
from Lapalco to

Engineers Road on hold




. Status off Remaining Projects from Original 13 Projects

Extension of Peters Road South to an Intersection with Louisiana
Highway 23

Naval Air Station,
New Orleans

Portion of Peters Road from
Engineers Road to Belle
Chasse Highway (LA 23)
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. Status off Remaining Projects from Original 13 Projects

Four-laning of Lapalco Blvd. from Victory Drive to Highway 90

Widening of Lapalco from two (2) to four (4) lanes in the section from Victory Drive to U.S.
Hwy. 90.

o Approximately half (1.9 miles) of the 4.1 mile corridor from Victory Drive to Hwy. 90 has
been completed in the area from Segnette Blvd. to U.S. Hwy 90

Undertaken with assistance from Regional Planning Commission
Funded by RPC with Jefferson Parish matching funds

Total cost of $7.8 million in October, 2004

Total Estimated Cost — To Be Determined

O O O O
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[D. Status off Remaining Projects from Original 13 Projects

Four-laning of Lapalco Blvd. from Victory Drive to Highway 90

Completed Portion of Project
from Segnette Blvd. to U.S.
Hwy. 90
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. Status off Remaining Projects from Original 13 Projects

Four-laning of Lapalco Blvd. from Victory Drive to Highway 90
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[D. Status off Remaining Projects from Original 13 Projects

Improvements on Barataria Boulevard and Terry Parkway

« Substantial improvements were completed on Barataria Boulevard

O
O
O
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O
©)

Widening of LA. 45 from four (4) to six (6) lanes
Drainage improvements between U.S. Hwy. 90 and Lapalco Boulevard

Extensive drainage and signalization work at the Barataria and Patriot
Street intersection

Project funded by RPC
CCCD funds moved to fund design of Peters Road ramps
Cost of $6.2 million in June, 2006.

« Minor improvements implemented along Terry Parkway

©)
©)
@)

Projects have been completed.

Traffic signal upgrades
Minor landscaping at selected intersection
Cost of $300,000.
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[D. Status off Remaining Projects from Original 13 Projects

Improvements on Barataria Boulevard and Terry Parkway
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[D. Status off Remaining Projects from Original 13 Projects

4th Street Extension to Burmaster/General DeGaulle

« The upgrading of the General DeGaulle Drive-Burmaster Avenue approach
to the bridge(s) by extending Louisiana Highway 18 from Huey P. Long
Avenue in central Gretna along Fourth and/or Fifth Streets eastward to
Burmaster Avenue

O
O

O

Project at 60% Final Plans

Revised to include Governor Hall Extension (Included in EA and locally
funded)

Partially funded by CCCD, RPC, and City of Gretna
The 4t Street Extension is scheduled for late 2010 early 2011 letting

CCCD contributed $3 million for environmental planning and
engineering design services

Cost - $9 million
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[D. Status off Remaining Projects from Original 13 Projects

4th Street Extension to Burmaster/General DeGaulle

C.S. LOG MILE
STA. 499+00.00

C.S. LOG MILE
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BEGIN STATE PROJECT NO. 063—02-0048
BEGIN F.A.P. NO. 2600(509)

END STATE PROJECT NO. 063-02-0048
END F.A.P. NO. 2600(509)
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. Status off Remaining Projects from Original 13 Projects

4th Street Extension to Burmaster/General DeGaulle

£ AR
e

Burmaster St. looking East

B From 1t Street looking down Gov. Hall (South) |8 19



[D. Status off Remaining Projects from Original 13 Projects

General DeGaulle Improvements

« Eastbound 3" lane extended to Behrman
« Westbound widened to 3 lanes at new U-turn east of Holiday Drive
« Westbound widened to 4 lanes at MacArthur Drive
« Westbound widened to 5 lanes east of Shirley Drive
« Westbound widened at approach to toll plaza
o All widening locations to include necessary drainage improvements and additions
o Also includes lighting improvements
o Currently at 95% final
o Original Estimated Cost - $7 million

« General DeGaulle Drainage Improvements at Wall Blvd. and Behrman Place
o Construction Cost - $21 million

 Total Cost - $28 million
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[D. Status off Remaining Projects from Original 13 Projects

Peters Road On/Off Ramps

« Separated into 2 Phases

* Phase 1: Westbound Lanes
o Provides a relocated Entrance Ramp from Manhattan Blvd.
Provides an Exit Ramp to Peters Rd./Harvey Canal Tunnel
Also includes at-grade roadway improvements
Currently at 60% Final Design
Projected 95% Final in January 2011 with ROW acquisition in April 2011
Estimated Cost - $25 million

O O O O O

« Phase 2: Eastbound Lanes
o Provides a relocated Exit Ramp for Manhattan Blvd.
Provides an Entrance Ramp from Peters Rd./Harvey Canal Tunnel
Also includes at-grade roadway improvements
Project to begin after completion of Phase |
Estimated Cost — To Be Determined

O O O O

 Includes additional toll tag lane for cars entering from Algiers area
o This task has been completed
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[D. Status off Remaining Projects from Original 13 Projects

Peters Road On/Off Ramps
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. Status off Remaining Projects from Original 13 Projects

Peters Road On/Off Ramps

SOUTH/WEST VIEW (TOWARDS HARVEY TUNNEL
PROPOSED CORRIDOR




. Status off Remaining Projects from Original 13 Projects

Down Ramp exit to Mardi Gras Blvd. to service Algiers Area

« Adown ramp exit to Mardi Gras Boulevard to service to Algiers area

©)

A number of community meetings were held to develop and assess conceptual
design options.

While technically feasible, the project remains on hold.
High costs associated with land acquisition.

Difficulties meeting design standards coming off the downgrade of the bridge.

| Mardi Gras Blvd. Looking West [ =




. Status off Remaining Projects from Original 13 Projects

Repainting of the Crescent City Connection

« CCC Bridge No. 1 was repainted

« CCC Bridge No. 2 needs to be repainted
o Estlmate to repalnt Brldge No. 2 is $20 OOO 000

. Approaches to Brldge No 1 need to be repalnted
o Estimate to repair Algiers Approach is $7,400,000
® Estlmate to repaint New Orleans Approach IS $5 600,000

Alglers Approach to CCC Brldge No 1



[D. Status off Remaining Projects from Original 13 Projects

Estimated Cost to Implement = $194,200,000"

*Doe_s not include the costs for portions of the remaining
projects yet to be developed, project and cost information
not yet provided by other sources.
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E. Racility Maintenance Projects — Current and Plannead

* Projects Pending Construction

* Projects Planned or In Design
Ferry Landings

Buildings

Bridges

Toll Facilities

Electrical

Marine Vessels

O O O O O O
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Facility Maintenance Projects Pending Construction
Number of Projects = 8
Estimated Cost to Implement = $2,460,000
Not including FEMA/grant funding

Riverbound Expressway
over St. Charles



E. Racility Maintenance Projects — Current and Plannead

1. Ferry Landings
Number of Projects = 18
Estimated Cost to Implement = $8,900,000

=)

Canal Street Ferry Facility Fenders and Bumpers Algiers Pedestrian
Escalator Rehabilitation Repairs/Replacements Access Bridge
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E. Racility Maintenance Projects — Current and Plannead

2. Administration, Police/Maintenance Buildings, &
Stormwater Pump Station

Number of Projects = 6
Estimated Cost to Implement = $6,265,000

Manhole

Stormwater Pump Station

Stormwater Pump Station Proposed Alternate
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E. Racility Maintenance Projects — Current and Plannead

3. Bridges
Number of Projects = 13
Estimated Cost to Implement = $51,730,000

(not including right-of-way needs)

New Orleans Approach Curtain Wall Settlement

to CCC Bridge No. 1 Pier 2 Fender System
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E. Racility Maintenance Projects — Current and Plannead

4. Toll Facilities
Number of Projects = 4
Estimated Cost to Implement = $865,000

5. Electrical
Number of Projects = 1
Estimated Cost to Implement = $65,000

6. Marine Vessels
Number of Projects = 25
Estimated Cost to Implement = $15,435,000
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. Costs to Implement

 Remaining Projects from Original 13 Projects
o  Estimated Cost to Implement = $194,200,000

« Facility Current Projects — Pending Construction
o  Estimated Costs to Construct 8 projects = $2,460,000

* Facility Planned or In Design Projects

o  Ferry Landings 18 $8,900,000
e Buildings 6 $6,265,000
e Bridges 13 $51,730,000
o  Toll Facilities 4 $865,000
o  Electrical 1 $65,000
o  Marine Vessels 25 $15,435,000

Subtotal 67 $83,260,000

Costs will change as projects are developed

» Total Estimated Project Costs = $279,920,000
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G. Toll'Revenue Evaluation

CCCD Toll History In Review

« Tolls begun January 1989
« Cash and Transponder transactions from beginning
« Mandated reductions in transponder transactions -
January to June 1989 - $0.50/axle
July 1989 to September 1994 - $0.35/axle
October 1994 to September 1999 - $0.25/axle
October 1999 to present - $0.20/axle

« Toll paid eastbound only
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Non-revenue Revenue
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G. Toll'Revenue Evaluation

Vehicle Classifications

Passenger car, pickup, van, taxi, motorcycle (2 axle)
RV, van, pickup (3 axle) or Class 1 with trailer
Single unit truck (2 axle)

Single unit truck or tractor trailer combination (3 axle)
Single unit truck or tractor trailer combination (4 axle)
Tractor Trailer combination

Commercial / private bus (2 or more axles)

Mass transit or school bus

Ambulance

Extra axles

Law enforcement

Vehicle passes

Students

Firemen
36

Cost

$1.00
$1.50
$1.00
$1.50
$2.00
$2.50
$1.00




CASH TRANSACTION vs. TRANSPONDER TRANSACTION
TRANSPONDER TRANSACTIONS
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REVENUE

H. Results — Comparison of Revenue

Cash vs. Transponder Transaction Revenue Per Year (Non-inflated US Dollars)
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H. Results — Comparison of Cumulative Revenue

Comparison of Cumulative Revenue in 2010 US Dollars
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